

Project Advisory Team (PAT) Charge Status as of March 10, 2011

Board Charge Item	Status	Comments	Target Date
Develop and use a web link to post committee status	<i>Done</i>	Designated location on District website	Dec-10
Identify initial costs for each option including fees, incidental and architect	<i>Done</i>	Rough estimates to assist with evaluation criteria and assess cost/benefit of each option	Feb-11
Identify & Analyze long range costs such as maintenance & replacement	<i>Done</i>	cursorry will be refined more when project scope is identified	Feb-11
Identify Funding Sources for project	<i>In Progress</i>	Reviewed State Aid - changing, capital reserve. To be reveiwed private, donation & fundraising	Mar-11
List Pros and cons of each option	<i>In Progress</i>	Starting Feb 2011 with developing evaluative criteria and basis to supplement pros/cons with a quantitative ranking system that will compliment the	Mar-11
Submit a report of findings to the Superintendent	<i>TBD</i>	Portions of report to be compiled by various stakeholders	Apr-11
Submit a report of findings to the Board of Education	<i>TBD</i>	Portions of report to be compiled by various stakeholders	May-11